
 
 
 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – APRIL, 2018 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).  
Seventeen (17) projects have been completed; all projects in the original program are underway 
and are in various stages of design or construction.  In April 2013, several additional projects 
were approved by the City Council.  A summary of the status of all projects in the program 
follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) RUPPLE ROAD (STARRY NIGHT VIEW TO MT. COMFORT RD.) 
a. Project Summary 

 Includes a new bridge and a realignment of Rupple so that it connects to the 
existing signal at Mount Comfort Road and the segment of Rupple Road 
north of Mt. Comfort.  This is a federal-aid project; federal funds will supply up 
to 80% of the funding for this segment. 

b. Recent Actions: 
o Archeological activities are underway and the hand digging is 

approximately 80% complete. 
o Bid Opening for construction was November 29, 2017 @ 2:00 p.m. 
o On December 19th City Council approved the award of a construction 

contract to Crossland Heavy Contractors, Inc. pending ArDOT 
approval.  City Council also approved Supplemental Agreement #2 
with Garver, LLC for construction management services. 

o The Archeological field work is complete. 
o Construction contract has been awarded to Crossland Heavy 

Contractors for $5,574,726 
o The Pre-Construction meeting was held on March 21 with Crossland 

Heavy and Graver Engineers. 
c. Upcoming Activities: 

o It is anticipated that the Management Summary report will be 
complete by the middle of April and submitted to ArDOT for review 
and approval. 

o Construction is anticipated to begin by June 1st after the Archeological 
Management Summary report has been approved. 
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2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.) 
Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 

 
a. Old Wire Rd/Mission Intersection 

 CONSTRUCTION COMPLETE 
 

b. Old Wire Rd (Mission to Ash) 

 CONSTRUCTION COMPLETE. 
 

c. Old Wire Rd (Ash to Stanton)  

 Design 2017, Construction 2nd Quarter 2018. 

 The current design includes curb and gutter, a 4 ft. stamped concrete median, 
an 9.5 ft. wide cycle track and an elevated 5 ft. sidewalk adjacent to the cycle 
track. There will also be a considerable amount of drainage improvements 
necessary as part of the project. 

 The City has been awarded a $1.3M grant from the Walton Family 
Foundation for a portion of the construction costs. 

 Bid opening for this project was February 15, 2018.   

 On March 6, 2018 the City Council awarded the construction contract in the 
amount of $3,891,372.55 to Sweetser Construction, Inc. 

 Pre-Construction Conference was held on April 19, 2018 with an expected 
start date of May 7, 2018. 

 
d. Old Wire Rd (Stanton to  Hwy 265 Sidewalk connections) 

 Design is Complete, Construction, TBD. 

 The Engineering Design Team has completed the sidewalk and intersection 
design. 

 ROW and easement acquisition began in early August of last year and the 
Land Agents have acquired all of the necessary easements. 

 
3)  ZION ROAD PHASE II (VANTAGE DR. TO CROSSOVER RD.) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 12 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date is yet to be determined. 
 

4) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 
a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
intersections. 
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5) SAIN STREET EXTENSION (JOYCE TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 Review comments on the 60% plans have been received from ArDOT. 

 Approval of the environmental documents has been received from ArDOT & 
FHWA. 

 R/W plans have been revised and have been resubmitted to ArDOT for 
approval after which the City can request authorization to hire a real estate 
appraiser. 

 90% design plans were submitted to ArDOT on April 13th. 
c. Upcoming Activities: 

 The City will request authorization to hire a real estate appraiser once the r/w 
documents have been approved by ArDOT. 
 

6) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.) 

 Federal-aid (STP-A) will fund $2.4 million of this amount.  The City, UA, and ArDOT 
are partnering to cover the remaining funds. 

 The Mayor signed the Agreement Of Understanding for Hwy. 112 on September 19th 
and the original document has been mailed back to ArDOT for execution. 

 On November 2nd, the Mayor sent plans and specifications to ArDOT requesting 
approval to advertise this project for construction bids. 

 The last set of revised plans were sent to ArDOT on April 5th requesting approval to 
advertise this project for construction bids. 

 
 

COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

TO CITY 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int. 

2008 $1,440,000 $898,858 

Zion Rd. Phase I (N. College 
Ave. to Vantage Dr.) 

2008 $2,540,000 $2,274,560 

College Ave. Phase I 
Enhancements (Rock St. to 
Maple St.) 

2009 $1,740,000 $1,840,897 

Mt. Comfort Rd. (I-49 to Rupple 
Rd.) 

2011 $11,363,000 $10,199,497 

Cato Springs Rd. (U of A 
Technology Corridor) 
(Razorback to S School) 

2013 $5,068,000 $5,590,792 

FEEDC Roundabout Project 2013 $2,575,000 $2,293,331 

Crossover/Hwy 265 (Mission 
Blvd. to Joyce Blvd.) 

2013 $7,700,000 $6,749,610 
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Garland Ave (North St. to 
Melmar Dr.) 

2013 $6,695,000 $6,366,487 

FEEDC Flyover Project 2014 $7,800,000 $7,986,577 

Van Asche Drive (Garland Ave. 
to Gregg Ave.) 

2015 $4,560,000 $5,307,501 

Hwy 16 (Armstrong Ave. to 
Stonebridge Rd.) 

2015 $10,000,000 $5,156,736 

Razorback Rd./Hwy 112 (MLK 
Blvd.to Leroy Pond Dr.) 

2015 $2,600,000 $2,707,345* 

Rupple Road (MLK Blvd. to 
Persimmon St.) 

2016 $8,155,000 $8,321,444 

College Ave. Enhancements 
(East Side)(Maple St to North St) 

2016 $1,000,000 $705,000 

Maple St. & Lafayette St. 
Historic Bridges 

2016 $1,725,000 $2,332,915 

Regional Park Access Road 2016 $1,400,000 $1,410,283 

College Ave. Enhancements 
(West Side)(Maple St to North St) 

2017 $1,000,000 $876,000 

Old Wire Rd/Mission Intersection 2017 --- $1,225,000 

  Old Wire Rd Mission to Ash 2018  $2,625,078 

  Rupple Rd. Persimmon to             
Congressional 

2018  $7,224,990 
 

    

    

 

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A. 
 


